






ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names			Jul 3, '00					Jul 10, '00								
									F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	
1			Task 1	24 hrs	C6 7.01.00	Cp 7.05.00																		
2			Task 2	40 hrs	C6 7.01.00	Πτ 7.07.00																		

Created with Evaluation version  
of Aspose.Tasks (c) 2022

Project: Project  
Date: 01.07.2022 23:16

Task



Split



Milestone



Summary



Project Summary



External Tasks



External Milestone



Inactive Task



Inactive Milestone



Inactive Summary



Manual Task



Duration-only



Summary Rollup



Manual Summary



Start-only



Finish-only



Progress



Deadline

