


ID		Resource Name	Work	Details	Nov 13, '00							Nov 20, '00						
					M	T	W	T	F	S	S	M	T	W	T	F	S	S
		Unassigned	0 mins	Work														
		Task2	0 days	Work														
		Task6	0 days	Work														
		Task9	0 days	Work														
1		Resource1	16 hrs	Work														
		Task3	16 hrs	Work														
2		Resource2	152 hrs	Work														
		Task5	72 hrs	Work														
		Task4	80 hrs	Work														
3		Resource3	168 hrs	Work														
		Task7	88 hrs	Work														
		Task4	80 hrs	Work														
4		Resource4	16 hrs	Work														
		Task8	16 hrs	Work														
5		Resource5	40 hrs	Work														
		Task10	24 hrs	Work														
		Task8	16 hrs	Work														

Created with Evaluation version
of Aspose.Tasks (c) 2022

Details	Nov 27, '00							Dec 4, '00							Dec 11, '00					
	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				

Created with Evaluation version
of Aspose.Tasks (c) 2022